Evaluation of state-wised construction processes of the expressway network in Japan by Ryoji MATSUNAKA**, Toshiro YUNOKI***, Yoshitalca AOYAMA**** and Dai NAKAGAWA***** Also in the conventional studies, the quantitative evaluations of expressway network have been implemented . However, in these studies, it is not considered that the evaluation results depend on the construction process . Thus, it is not made clear whether or not the state-wised construction process of the expressway network in Japan was the optimum.
Therefore, in this study, we evaluated the actual construction process of the expressway network in Japan , by comparing the actual process with the optimum process based on the long-range evaluation of the network and the process based on the evaluation of each project at each implementation step.
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